

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	11-10-2025
Team ID	SWUID20250177148
Project Name	SB Works
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Product Backlog & Sprint Schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority
Sprint-1	User Authentication & Setup	USN-1	As a user, I can register for a new account as either a Client or a Freelancer.	5	High
		USN-2	As a user, I can log in securely to the platform.	3	High
		USN-3	As a logged-in user, I can view my role-specific dashboard (Client, Freelancer, or Admin).	3	High
Sprint-2	Project & Profile Management	USN-4	As a Client, I can post a new project with a title, description, budget, and skills.	5	High
		USN-5	As a Freelancer, I can browse and filter a list of all available projects.	3	High
		USN-6	As a Freelancer, I can update my profile with my skills and a personal description.	3	Medium
Sprint-3	Application & Hiring Workflow	USN-7	As a Freelancer, I can submit a proposal (bid) on a project that matches my skills.	5	High
		USN-8	As a Client, I can view all applications and proposals submitted for my projects.	3	High
		USN-9	As a Client, I can accept an application to hire a freelancer for my project.	3	High
Sprint-4	Collaboration & Admin Oversight	USN-10	As a Client or Freelancer, I can use the integrated chat to communicate about an active project.	8	High

		USN-11	As a Freelancer, I can submit my completed work directly through the platform for the client to review.	3	Medium
		USN-12	As an Admin, I can view and manage all users and projects from a central dashboard to ensure platform integrity.	5	High

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	11	10 Days	11 Oct 2025	21 Oct 2025	11	21 Oct 2025
Sprint-2	11	10 Days	22 Oct 2025	01 Nov 2025	11	01 Nov 2025
Sprint-3	11	10 Days	02 Nov 2025	12 Nov 2025	11	12 Nov 2025
Sprint-4	16	10 Days	13 Nov 2025	23 Nov 2025	16	23 Nov 2025